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ESTIMATE RUN 06/03/2003

ESTIMATE SUMMARY 23:11:00

CONTID: C14235         ESTIMATE NO: 0002 PROG 2002

PCN: 14235-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470: KENCARYL TO WADSWORTH PERCENT TIME:

PROJECT NO: NH 4701-104                   

C-470: KENCARYL TO WADSWORTH

NAME OF ROAD: 470A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 05/31/2003 DATE TIME STARTED 04/28/2003

2500 E BRANNAN WAY DATE LET 02/06/2003 DATE WORK BEGAN 04/28/2003

 DATE AWARDED 02/11/2003 DATE TIME STOPPED 09/15/2003

 DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 09/15/2003

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,861,821.39 PARTICIPATING $ $ 231,985.64

AWARD PROJECT AMT: 1,859,303.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.11

WORK DAYS

WORK DAYS

15.83%

1,567,080.66

231,985.64

231,985.64

231,929.74

$

$

$

$

294,740.73

0.00

294,740.73

0.00

294,740.73

-247.42

0.00

294,493.31

0.00

AMOUNT DUE 294,493.31 231,929.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,929.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

446.000

EACH

12.90000 0.000.000

0.00

0010 *REMOVAL OF SIDEWALK 0.000

266.000

202-00200  
 

266.000

SY  

5.35000 1,423.10266.000

1,423.10

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

0.000

SY  

33.25000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

3,084.000

SY  

1.85000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

24.000

EACH

42.90000 0.000.000

0.00

0030 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

3.000

EACH

375.55000 0.000.000

0.00

0035 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

105.000

LF  

4.30000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 624.000

698.000

202-01130  
 

1,347.000

LF  

2.15000 2,842.301,322.000

1,500.70

0045 *REMOVAL OF GUARDRAIL TYPE 4 1,588.000

525.000

202-01140  
 

2,113.000

LF  

9.65000 20,390.452,113.000

5,066.25

0050 *REMOVAL OF END ANCHORAGE 6.000

7.000

202-01300  
 

13.000

EACH

128.75000 1,673.7513.000

901.25

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

43.000

203-00060  
 

66.000

CY  

11.80000 507.4043.000

507.40
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BLADING 0.000

38.000

203-01500  
 

69.000

HOUR

112.65000 4,280.7038.000

4,280.70

0065 *POTHOLING 0.000

0.000

203-01597  
 

15.000

HOUR

198.50000 0.000.000

0.00

0070 *TOPSOIL 0.000

0.000

207-00205  
 

5,274.000

CY  

16.10000 0.000.000

0.00

0075 *EROSION BALES (WEED FREE) 0.000

85.000

208-00011  
 

85.000

EACH

12.80000 1,088.0085.000

1,088.00

0080 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.15000 0.000.000

0.00

0085 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

91.20000 0.000.000

0.00

0090 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,716.70000 0.000.000

0.00

0095 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

1,072.95000 0.000.000

0.00

0100 *TEMPORARY BERMS 0.000

0.000

208-00300  
 

0.000

LF  

5.35000 0.000.000

0.00

0105 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

14.390

ACRE

327.25000 0.000.000

0.00

0110 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

14.390

ACRE

217.30000 0.000.000

0.00
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,158.500

LB  

1.60000 0.000.000

0.00

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

2.15000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

69.25000 0.000.000

0.00

0130 EMERGENCY POTHOLE REPAIR 0.000

3.260

403-00800  
 

3.260

TON 

151.15000 492.753.260

492.75

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

23,752.000

TON 

38.35000 0.000.000

0.00

0140 *MICRO-SURFACING SEAL COAT 0.000

495.200

409-09000  
 

1,516.400

TON 

128.75000 63,757.00495.200

63,757.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

5,410.000

GAL 

1.85000 0.000.000

0.00

0150 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

5.60000 0.000.000

0.00

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

4,000.000

606-00301  
 

4,025.000

LF  

12.35000 49,400.004,000.000

49,400.00

0160 *GUARDRAIL TYPE 4 (STYLE CA) 0.000

80.000

606-00420  
 

80.000

LF  

69.75000 5,580.0080.000

5,580.00

0165 *END ANCHORAGE TYPE 3D 0.000

4.000

606-01340  
 

4.000

EACH

536.45000 2,145.804.000

2,145.80
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRANSITION TYPE 3G 0.000

4.000

606-01370  
 

4.000

EACH

858.34000 3,433.364.000

3,433.36

0175 *TRANSITION TYPE 3H 0.000

4.000

606-01380  
 

4.000

EACH

590.10000 2,360.404.000

2,360.40

0180 *MEDIAN TERMINAL 0.000

8.000

606-01460  
 

8.000

EACH

3,755.25000 30,042.008.000

30,042.00

0185 *END ANCHORAGE (NONFLARED) 0.000

4.000

606-02003  
 

6.000

EACH

1,287.50000 5,150.004.000

5,150.00

0190 *FENCE WOOD RAILING 0.000

0.000

607-11460  
 

105.000

LF  

16.10000 0.000.000

0.00

0195 *FENCE (PLASTIC) 0.000

796.000

607-11525  
 

796.000

LF  

3.20000 2,547.20796.000

2,547.20

0200 *CONCRETE SIDEWALK 0.000

266.000

608-00000  
 

266.000

SY  

30.05000 7,993.30266.000

7,993.30

0205 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

318.000

EACH

19.30000 0.000.000

0.00

0210 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

117.000

EACH

20.40000 0.000.000

0.00

0215 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

11.000

EACH

21.45000 0.000.000

0.00

0220 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

319.200

SF  

18.25000 0.000.000

0.00
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

306.000

SF  

20.40000 0.000.000

0.00

0230 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

24.000

LF  

32.20000 0.000.000

0.00

0235 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

34.000

LF  

37.55000 0.000.000

0.00

0240 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

347.000

LF  

26.80000 0.000.000

0.00

0245 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

643.75000 0.000.000

0.00

0250 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

751.05000 0.000.000

0.00

0255 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

1.000

L S 

5,364.65000 2,682.330.500

0.00

0260 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

62,013.20000 31,006.600.500

31,006.60

0265 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

2,145.85000 536.460.250

0.00

0270 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

32,149.000

SF  

1.60000 0.000.000

0.00

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

476.500

GAL 

40.75000 0.000.000

0.00
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

3,123.000

SF  

8.85000 0.000.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

376.000

SF  

15.00000 0.000.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,020.000

SF  

9.10000 0.000.000

0.00

0295 *FLAGGING 0.000

57.000

630-00000  
 

1,169.000

HOUR

19.30000 1,100.1057.000

1,100.10

0300 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

456.000

HOUR

59.00000 0.000.000

0.00

0305 *TRAFFIC CONTROL INSPECTION 0.000

11.000

630-00007  
 

55.000

DAY 

53.65000 590.1511.000

590.15

0310 *TRAFFIC CONTROL MANAGEMENT 3.000

20.000

630-00012  
 

90.000

DAY 

214.60000 4,935.8023.000

4,292.00

0315 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,609.39000 3,218.782.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

4.000

EACH

107.30000 214.602.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

5.000

630-80342  
 

61.000

EACH

107.30000 2,253.3021.000

536.50

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

8.000

EACH

107.29000 321.873.000

0.00
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 84.000

0.000

630-80344  
 

168.000

SF  

32.20000 2,704.8084.000

0.00

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,287.55000 1,287.551.000

0.00

0345 *PORTABLE MESSAGE SIGN PANEL 6.000

39.000

630-80359  
 

132.000

DAY 

91.20000 4,104.0045.000

3,556.80

0350 *DRUM CHANNELIZING DEVICE 30.000

0.000

630-80360  
 

60.000

EACH

32.20000 966.0030.000

0.00

0355 *CONCRETE BARRIER (TEMPORARY) 200.000

0.000

630-80370  
 

400.000

LF  

23.60000 4,720.00200.000

0.00

0360 *TRAFFIC CONE 250.000

0.000

630-80380  
 

500.000

EACH

12.90000 3,225.00250.000

0.00

0365 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

187.75000 0.000.000

0.00

0370 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

5,150.10000 10,300.202.000

0.00

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

43,453.060

F A 

1.00000 0.000.000

0.00

0385 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

7,084.800

F A 

1.00000 0.000.000

0.00

0400 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 ABC (CL 6) 0.000

83.040

304-06000  
 

83.040

TON 

14.40000 1,195.7883.040

1,195.78

0425 MODIFY INLET 0.000

1.000

210-04020  
 

1.000

EACH

900.00000 900.001.000

900.00

0430 ADDED ITEM (HOUR)/ MOBILE LANE CLOSURE 0.000

5.500

900-00010  
 

22.900

HOUR

207.00000 1,138.505.500

1,138.50

0435 HBP (GR SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000

TON 

38.85000 0.000.000

0.00

0440 HBP (GR SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

966.410

TON 

38.35000 0.000.000

0.00

CAT 282,509.33231,985.641,839,075.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

1.000

EACH

10,514.68000 0.000.000

0.00

0410 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,630.60000 11,630.601.000

0.00
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PCN: 14235-BID    ESTIMATE RUN 06/03/2003

PROJECT: NH 4701-104                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

23:11:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

300.40000 600.802.000

0.00

CAT 12,231.400.0022,746.08CURRENT AMT0400 $ $ $

$ 294,740.73231,985.64$1,861,821.39$CURRENT AMTPROJECT TOTAL


